

CRONOGRAMA DE SUMINISTRO DE PEDRAPLEN

POSTOR: CONSORCIO SAN PEDRO
 CONTRATISTA: OHLA
 PLAZO OFERTADO: 45 días calendarios

SUBPROYECTO	VOL. TOTAL (m3)	Semana N°01 (m3)							Semana N°02 (m3)							Semana N°03 (m3)				
		Dia 1	Dia 2	Dia 3	Dia 4	Dia 5	Dia 6	Dia 7	Dia 8	Dia 9	Dia 10	Dia 11	Dia 12	Dia 13	Dia 14	Dia 15	Dia 16	Dia 17	Dia 18	Dia 19
SUMINISTRO DE PEDRAPLEN e=30cm, min3/8" a max 6" PUESTO EN ACOPIO	2,600.00 m3																			
Rendimiento por dia.		50	50	50	50	50	50	50	50	50	50	50	50	50	50	60	60	60	60	60
SUMINISTRO DE PEDRAPLEN e=30cm, 6" a max 6" PUESTO EN ACOPIO	17,400.00 m3																			
Rendimiento por dia.		350	350	350	350	350	350	350	350	350	350	350	350	350	350	400	400	400	400	400

CONSORCIO SAN PEDRO

Elmer Felipe Huanan Alegre
 DNI N° 35582546
 REPRESENTANTE COMUN

